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ESTIMATE RUN 05/04/2021

ESTIMATE SUMMARY 10:37:13

CONTID: C23005         ESTIMATE NO: 0003 PROG 2005

PCN: 23005-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

M-22-NA BRIDGE REPLACEMENT SH71 PERCENT TIME:

PROJECT NO: BR071A-021                    

M-22-N BRIDGE REPLACEMENT SH 71

NAME OF ROAD:  

PROJECT COUNTIES: OTERO

CONTRACTOR:

TLM CONSTRUCTORS, INC. PAY PERIOD ENDING

P.O. BOX 336638 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GREELEY CO 80633     (970)346-8323 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,282,241.06 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,192,142.10 NON-PARTICIPATING 205,638.20

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,114.07

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

70.59

WORK DAYS

WORK DAYS

56.51%

557,667.55

205,638.20

205,638.20

201,524.13

$

$

$

$

43,000.00

681,573.51

724,573.51

0.00

724,573.51

-17,882.13

0.00

706,691.38

0.00

AMOUNT DUE 706,691.38 201,524.13

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 201,524.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

48.0 TIME ALLOW: 68

ORIG TIME ALLOW: 68

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/22/2021

02/08/2021

05/04/2021

01/07/2021

01/19/2021

01/21/2021

01/22/2021
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PCN: 23005-BID    ESTIMATE RUN 05/04/2021

PROJECT: BR071A-021                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:37:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

5,000.001.000

0.00

1.000

L S 

5,000.00000

0010 Removal of Delineator 6.000

0.000

202-00090  
 

60.006.000

0.00

6.000

EACH

10.00000

0015 Removal of Asphalt Mat 267.000

2,557.000

202-00220  
 

25,416.002,824.000

23,013.00

2,824.000

SY  

9.00000

0020 *Removal of Guardrail Type 3 725.000

0.000

202-01130  
 

7,250.00725.000

0.00

725.000

LF  

10.00000

0025 *Removal of End Anchorage 8.000

0.000

202-01300  
 

3,600.008.000

0.00

8.000

EACH

450.00000

0030 Embankment Material (Complete In Place) 0.000

156.000

203-00060  
 

5,928.00156.000

5,928.00

793.000

CY  

38.00000

0035 Proof Rolling 0.000

10.000

203-01100  
 

800.0010.000

800.00

40.000

HOUR

80.00000

0040 Combination Loader 0.000

16.000

203-01594  
 

1,600.0016.000

1,600.00

40.000

HOUR

100.00000

0045 Potholing 10.000

0.000

203-01597  
 

1,350.0010.000

0.00

10.000

HOUR

135.00000

0050 Laborer 0.000

25.000

203-02330  
 

1,000.0025.000

1,000.00

25.000

HOUR

40.00000

0055 Filter Material (Class B) 0.000

0.000

206-00520  
 

0.000.000

0.00

43.000

CY  

100.00000
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PCN: 23005-BID    ESTIMATE RUN 05/04/2021

PROJECT: BR071A-021                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:37:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

60.000

CY  

32.00000

0065 *Erosion Log Type 1 (12 Inch) 1,200.000

0.000

208-00002  
 

5,400.001,200.000

0.00

1,477.000

LF  

4.50000

0070 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

2.25000

0075 Pre-fabricated Concrete Washout Structure (Type 1) 2.000

0.000

208-00046  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000

0080 Pre-fabricated Vehicle Tracking Pad 2.000

0.000

208-00075  
 

5,400.002.000

0.00

2.000

EACH

2,700.00000

0085 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

10.000

HOUR

40.00000

0090 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

100.00000

0095 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

25.000

HOUR

105.00000

0100 Erosion Control Management 7.000

4.000

208-00207  
 

2,475.0011.000

900.00

20.000

DAY 

225.00000

0105 Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

0.000.000

0.00

1.000

EACH

400.00000

0110 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.500

ACRE

2,700.00000
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PCN: 23005-BID    ESTIMATE RUN 05/04/2021

PROJECT: BR071A-021                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:37:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.500

ACRE

5,250.00000

0120 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

1.500

ACRE

1,800.00000

0125 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

400.000

LB  

5.00000

0130 *Soil Retention Blanket (Excelsior) (Biodegradable 
Class 1) 

0.000

0.000

216-00211  
 

0.000.000

0.00

1,900.000

SY  

3.50000

0135 Removal of Nests 0.000

8.000

240-00010  
 

720.008.000

720.00

8.000

HOUR

90.00000

0140 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

10.00000

0145 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

1,400.000

CY  

64.00000

0150 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

1,044.000

TON 

165.00000

0155 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

288.000

GAL 

15.00000

0160 Riprap (6 Inch) 38.000

6.000

506-00206  
 

5,500.0044.000

750.00

172.000

CY  

125.00000

0165 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 0.000

0.000

606-00302  
 

0.000.000

0.00

787.500

LF  

33.00000
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PCN: 23005-BID    ESTIMATE RUN 05/04/2021

PROJECT: BR071A-021                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:37:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

3.000

EACH

3,000.00000

0175 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

2.000

EACH

1,000.00000

0180 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

3.000

EACH

1,600.00000

0185 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

4.000

EACH

3,150.00000

0190 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

13.000

EACH

30.00000

0195 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

2.000

EACH

35.00000

0200 *Construction Surveying 0.000

0.750

625-00000  
 

16,500.000.750

16,500.00

1.000

L S 

22,000.00000

0205 *Mobilization 0.600

0.400

626-00000  
 

100,000.001.000

40,000.00

1.000

L S 

100,000.00000

0210 *Public Information Management (Tier IV) 65.000

28.000

626-01114  
 

5,394.0093.000

1,624.00

128.000

DAY 

58.00000

0215 Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

14.000

GAL 

200.00000

0220 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

0.000

HOUR

22.00000
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PCN: 23005-BID    ESTIMATE RUN 05/04/2021

PROJECT: BR071A-021                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:37:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Traffic Control Inspection 14.000

8.000

630-00007  
 

2,420.0022.000

880.00

26.000

DAY 

110.00000

0230 *Traffic Control Management 33.000

20.000

630-00012  
 

34,450.0053.000

13,000.00

68.000

DAY 

650.00000

0235 *Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

0.000

EACH

1,250.00000

0240 *Barricade (Type 3 M-B) (Temporary) 7.500

0.000

630-80336  
 

3,375.007.500

0.00

15.000

EACH

450.00000

0245 *Construction Traffic Sign (Panel Size A) 38.000

0.000

630-80341  
 

1,140.0038.000

0.00

76.000

EACH

30.00000

0250 *Construction Traffic Sign (Panel Size B) 8.000

0.000

630-80342  
 

280.008.000

0.00

22.000

EACH

35.00000

0255 *Construction Traffic Sign (Special) 94.500

0.000

630-80344  
 

2,362.5094.500

0.00

189.000

SF  

25.00000

0260 *Portable Message Sign Panel 2.500

0.000

630-80355  
 

11,875.002.500

0.00

5.000

EACH

4,750.00000

0265 *Drum Channelizing Device 15.500

0.000

630-80360  
 

434.0015.500

0.00

50.000

EACH

28.00000

0270 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

50.000

EACH

1.00000

0275 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 23005-BID    ESTIMATE RUN 05/04/2021

PROJECT: BR071A-021                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:37:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0285 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

1,500.000

F A 

1.00000

0290 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0295 F/A Maintain (County Roads) 0.000

0.000

700-70120  
 

0.000.000

0.00

0.000

F A 

1.00000

0300 F/A Water Lines 0.000

0.000

700-70270  
 

0.000.000

0.00

26,000.000

F A 

1.00000

0305 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0310 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 252,729.50106,715.00725,233.00CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE M-22-NA 

0315 Removal of Bridge 1.000

0.000

202-00400  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

0320 Structure Excavation 248.000

62.000

206-00000  
 

7,750.00310.000

1,550.00

310.000

CY  

25.00000

0325 Structure Backfill (Class 1) 0.000

200.000

206-00100  
 

13,000.00200.000

13,000.00

200.000

CY  

65.00000
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PCN: 23005-BID    ESTIMATE RUN 05/04/2021

PROJECT: BR071A-021                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:37:13

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE M-22-NA 

0330 Structure Backfill (Class 2) 0.000

60.000

206-00200  
 

2,400.0060.000

2,400.00

60.000

CY  

40.00000

0335 Mechanical Reinforcement of Soil 0.000

120.000

206-00360  
 

7,920.00120.000

7,920.00

120.000

CY  

66.00000

0340 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

44.000

TON 

165.00000

0345 *Pile Tip 12.000

0.000

502-00460  
 

3,300.0012.000

0.00

12.000

EACH

275.00000

0350 *Dynamic Pile Test 2.000

0.000

502-02010  
 

6,000.002.000

0.00

2.000

EACH

3,000.00000

0355 *Steel Piling (HP 12x84) 240.000

0.000

502-11284  
 

39,600.00240.000

0.00

240.000

LF  

165.00000

0360 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

221.000

SY  

20.00000

0365 *Concrete Class D (Bridge) 88.000

57.000

601-03040  
 

130,500.00145.000

51,300.00

145.000

CY  

900.00000

0370 Reinforcing Steel 4,914.000

0.000

602-00000  
 

6,879.604,914.000

0.00

4,914.000

LB  

1.40000

0375 Reinforcing Steel (Epoxy Coated) 11,071.000

4,744.000

602-00020  
 

24,513.2515,815.000

7,353.20

23,166.000

LB  

1.55000

0380 *Transition Type BR10B-GR3 0.000

4.000

606-01402  
 

14,000.004.000

14,000.00

4.000

EACH

3,500.00000
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PCN: 23005-BID    ESTIMATE RUN 05/04/2021

PROJECT: BR071A-021                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:37:13

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE M-22-NA 

0385 *Bridge Rail Type 10 MASH 0.000

0.000

606-11035  
 

0.000.000

0.00

118.000

LF  

255.00000

0390 2 Inch Electrical Conduit (Plastic) 0.000

140.000

613-01200  
 

1,400.00140.000

1,400.00

140.000

LF  

10.00000

0395 *Impact Attenuator w/24" Concrete Block Transition 0.000

0.000

614-85001  
 

0.000.000

0.00

1.000

EACH

32,000.00000

0400 *Prestressed Concrete Box (Depth Less Than 32 Inches) 1,305.000

0.000

618-01992  
 

137,025.001,305.000

0.00

1,305.000

SF  

105.00000

0420 Rem Port Present Str 1.000

0.000

202-00495  
 

9,556.161.000

0.00

1.000

L S 

9,556.16000

CAT 428,844.0198,923.20514,008.06CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0405 Field Office (Class 2) 1.000

0.000

620-00002  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

0410 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

0415 Sanitary Facility 2.000

0.000

620-00020  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000

CAT 43,000.000.0043,000.00CURRENT AMT0400 $ $ $

$ 724,573.51205,638.20$1,282,241.06$CURRENT AMTPROJECT TOTAL


